ID	0	Task Mode	Task Name				Duration	Start	Finish	Predecessors
1	4	*	1 Introduc	ction			0.35 days	Thu 3/2/17	Thu 3/2/17	
2		*	1.1 Go	over Project			5 mins	Thu 3/2/17	Thu 3/2/17	
3		*	1.2 Tea	m Member Strengths	and Weaknesses		5 mins	Thu 3/2/17	Thu 3/2/17	2
4		*	1.3 Assi	ign Tasks by Strength	s and Weaknesses		5 mins	Thu 3/2/17	Thu 3/2/17	3
5		*	1.4 Intr	oduction Complete			0 mins	Thu 3/2/17	Thu 3/2/17	4
6	4	*	2 Develop	Use Case & Classes			3.5 hrs	Thu 3/2/17	Thu 3/9/17	
7		*	2.1 Crea	reate Classes			30 mins	Thu 3/2/17	Thu 3/2/17	
8		*	2.1.1	Create Vendor Data	Base		15 mins	Thu 3/2/17	Thu 3/2/17	4
9		*	2.1.2	Create HSH address	book		15 mins	Thu 3/2/17	Thu 3/2/17	4
10		*	2.1.3	2.1.3 Create Customer Records Data Store				Thu 3/2/17	Thu 3/2/17	4
11		*	2.1.4	2.1.4 Create Properties Data Store			15 mins	Thu 3/2/17	Thu 3/2/17	4
12		*	2.1.5	2.1.5 Create Harry Signs Ltd entity				Thu 3/2/17	Thu 3/2/17	4
13		*	2.1.6	2.1.6 Create Property Summaries Data Store				Thu 3/2/17	Thu 3/2/17	4
14		*	2.1.7	2.1.7 Create Manager Class			15 mins	Thu 3/2/17	Thu 3/2/17	9
15		*	2.1.8	Create Local Paper C	lass		15 mins	Thu 3/2/17	Thu 3/2/17	8
16		*	2.1.9	Create Land Lord Cla	ISS		15 mins	Thu 3/2/17	Thu 3/2/17	10
17	4	*	2.2 Crea	ate Use Cases			2 hrs	Thu 3/2/17	Thu 3/2/17	15
18	4	*	2.2.1	Create Property Che	ck Case		15 mins	Thu 3/2/17	Thu 3/2/17	11
19		*	2.2.2	2.2.2 Create Letting Case			15 mins	Thu 3/2/17	Thu 3/2/17	12
20		*	2.2.3	2.2.3 Create Appointments			15 mins	Thu 3/9/17	Thu 3/9/17	
21		<u>-5</u>	2.2	2.2.3.1 Vendor Appointments			15 mins	Thu 3/9/17	Thu 3/9/17	13
22		*	2.2.3.2 Empty Appointments			15 mins	Thu 3/9/17	Thu 3/9/17	15	
23	4	*	2.2.4 Create Sale Process				15 mins	Thu 3/9/17	Thu 3/9/17	
				Task		Inactive Summary		External T	asks	
				Split		Manual Task		External N	Milestone	>
Б.	. 5		F.	Milestone	♦	Duration-only		Deadline	1	,
Project: Project Manager Plan Date: Tue 2/28/17				Summary	ummary Manual Summary Rollu			Progress	-	
				Project Summary	Manual Summary			Manual P	rogress	
				Inactive Task		Start-only	С		J	
				l		· · ,				

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors
24		*	2.2.4.1 Offer Case	15 mins	Thu 3/9/17	Thu 3/9/17	14
25		*	2.2.4.2 Offer Withdrawn Case	15 mins	Thu 3/9/17	Thu 3/9/17	16
26		*	2.2.4.3 Sold Case	15 mins	Thu 3/9/17	Thu 3/9/17	18
27		*	2.2.5 Create Mail listings case	15 mins	Thu 3/9/17	Thu 3/9/17	22
28		*	2.2.6 Create Advertisement case	15 mins	Thu 3/9/17	Thu 3/9/17	19
29		*	3 Develop Class & Sequence Diagrams	15 mins	Thu 3/9/17	Thu 3/9/17	
30		*	3.1 Create Class Diagram	15 mins	Thu 3/9/17	Thu 3/9/17	24
31		*	3.2 Create Sequence Diagram	15 mins	Thu 3/9/17	Thu 3/9/17	21
32		*	4 Test Scenarios & CROC Cards	15 mins	Thu 3/9/17	Thu 3/9/17	
33		*	4.1 Create Test Scenarios	15 mins	Thu 3/9/17	Thu 3/9/17	27
34		*	4.2 Create CROC Cards	15 mins	Thu 3/9/17	Thu 3/9/17	25
35		*	5 Develop Use Cases & Classes Complete	0 mins	Thu 3/9/17	Thu 3/9/17	
36		*	6 Change Management Preperation	30 mins	Thu 3/9/17	Thu 3/9/17	
37		*	6.1 Create work outline	15 mins	Thu 3/9/17	Thu 3/9/17	28,30,26
38		*	6.2 Recommendations for process functions	15 mins	Thu 3/9/17	Thu 3/9/17	31,33,34
39		*	6.3 Change Preperation Complete	0 mins	Thu 3/9/17	Thu 3/9/17	
40	÷	*	7 Presentation	1 day	Thu 3/23/17	Thu 3/23/17	





